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This letter is in reference to Docket # W-01990A-09-0572/ Decision # 72035
regarding the 100,000 gallon storage tank Approval of Construction (AOC)
documentation from the Arizona Department of Environmental Quality (ADEQ).

First, I would like to apologize for not updating the Arizona Corporation
Commission (ACC) staff members of the time table for this project sooner. Without
going into too much detail, I was forced to switch accountants six months ago and the
request for extension with the ACC was an oversight that did not get addressed at that
time.

Casa Grande West Water Company does not yet have the AOC from ADEQ and
will not have it for some time. The company is currently in the bidding process of the
second phase of the Arsenic Remediation Project. The first phase of the Arsenic
Remediation Project was completed in September of 2011 with the installation of a small
scale arsenic treatment plant for its customers. Approval of Construction for this plant
was issued by ADEQ last April and deactivation of ADEQ’s consent order for water
quality compliance was issued last week.

The invitation for perspective contractors to bid on the new storage tank opened
in October and is set to close on Friday, January 18, 2013. The bid itself had to be
extended due to the need for a Geotechnical Soil Analysis Report that was required for
accurate proposals from prospective bidders.
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project is required to be spent by April 1, 2014. Casa Grande West Water Company is
currently on course to meet that deadline and respectfully requests that the ACC be
willing to grant an extension for receiving the AOC for the 100,000 gallon storage tank
from ADEQ to July 1, 2014. Attached to this letter is documentation to support the
current bidding process for the project which is a requirement of WIFA funding. Along
with this is a Plan Holders List of prospective bidders interested in building this
additional storage tank, a copy of the recently received Geotechnical Soils Report and a
copy of the deactivation of the consent order from ADEQ for your review in
consideration of this extension. Progress continues to be made to achieve all the
requirements set forth in the ACC decision and approval of the rate increase for Casa

Grande West Water Company, but has progressed much slower than initially anticipated.
Regards,

Wb
Bobby

Gordon

Manager



